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Problem

The current baseline for the Sybase Replication Server Product was provided based on initial size estimates of the Replication server
database and disk partitions. These estimates have been re-fined as a result of prototyping the ECS replication environment by the
DD&M group in support of an ECS enterprise (not subsystem specific) design.

Proposed Solution
1. Documentation - Make the necessary changes to the baseline documentation describe in the above section “Documents
Affected”.

2. Deployment - a. Re-configure raid disk for the Sybase Staging Server and MSS Backup Server at all sites. Re-configure
raid disk for the MSS Backup Server at the SMC.

b. Install Replication Server Software on the Sybase Staging Server at all sites and the MSS Backup Server at
the SMC.
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